

Executive Summary

Advisory Forum | Thursday, 25 June 2026



Launch Outlook

Staff and Member Launch to approximately 2 million members is planned across July and August. Public Launch is planned for September 2026.



KPI Update

User onboarding remains unchanged due to AVBOB Self Service portal unavailability. Registered users remain at 870.



RainFin June Work Status

Sprint 3 and Sprint 4 delivery items are completed or shared, with several items pending AVBOB QA. Sprint 5 development is in progress.



Key Issue: Invoices

Outstanding invoices include KYC, Hosting Platform, Juristic Rep and Tokenised Platform items across AFS and Society.



Key Issue: Contracting

May and June contracting signatures remain pending although RainFin work has continued against the proposed scope.



MOU Extension

Extension of the MOU and R100K platform fee into July 2026 is required due to the delayed member launch.



AVBOB QA Dependency

Changes have been deployed to QA, but the AVBOB IT team has been unable to test thus far.

Agenda

1

Executive Summary

2

KPI Update

3

Launch Outlook

4

RainFin June Work Status

5

Key Issues and Decisions

6

Operational Focus Areas

7

Partnership and Wholesale Updates

8

Next Actions

KPI Update

No change in user onboarding due to the unavailability of the AVBOB Self Service portal.



Registered Users

870



Current Status

User onboarding remains constrained while AVBOB Self Service access is unavailable.



Focus Area

Continue monitoring registrations, active accounts, KYC completion, funding activity and transaction movement once Self Service access is restored.

Launch Outlook

Updated launch view for Staff Launch, Member Launch and Public Launch.



Key Issues: Outstanding Invoices

KYC Invoices



AFS

 INV-0600
| Due 22 May 2026 | R4,378.08

 INV-0602
| Due 13 June 2026 | R1,142.71

Hosting Platform



Society

 INV-0601
| Due 15 June 2026 | R93,150

 INV-0606
| Due 15 July 2026 | R93,150

Juristic Rep



AFS

 INV-0604
| Due 1 July 2026 | R92,000

Tokenised Platform



AFS

 INV-0607
| Due 30 June 2026 | R115,000

Key Issues and Decisions



Contracting Signature Pending

May and June contracting signatures remain outstanding although work has been taking place by RainFin.



Signature pending



MOU Extension

Extension of MOU and R100K platform fee into July 2026 due to delayed member launch.



AVBOB confirmed,
invoice issued



Commercial Continuity

RainFin has continued work while contracting and member launch timing are being resolved.



Active dependency

RainFin June Work Status

 Sprint 3 25 May to 5 June 2026	 Sprint 4 8 to 19 June 2026	 Sprint 5 22 June to 3 July 2026	 Sprint 6 From 3 July 2026
Premium and Independence	Premium and Independence	Premium and Independence	Launch Support
 Dual-mode landing page for the joint IEP and Wallet Dev Completed, pending QA from AVBOB  PWA with simplified payment flows Dev Completed, pending QA from AVBOB  Incorporation of international icons Dev Completed, pending QA from AVBOB  Premium Wallet user interface Design Completed, pending sharing with AVBOB	 Savings Goals UI Design Completed, Shared with AVBOB  Premium Wallet Development Completed, pending QA from AVBOB  Alternate Wallet Login Solutions Analysis Completed, Proposals shared with AVBOB	 Savings Goals build  Dedicated Wallet identity provider and profile store build  Identity-sharing protocol across the IEP, Keycloak and the Wallet  Independent infrastructure and security framework Development of Savings Goals in progress	 Build of the identity-sharing protocol across the IEP, Keycloak, and the Wallet  Launch-support work stood over from June

QA and Portal Dependencies



AVBOB QA Testing

Changes have been deployed to QA, but the AVBOB IT team has been unable to test thus far.



Testing pending



AVBOB Self Service Portal

No change in user onboarding due to the unavailability of the AVBOB Self Service portal.



Access unavailable



Launch Impact

QA testing and Self Service availability remain dependencies for Staff Launch, Member Launch and KPI movement.



Active dependency

Product Operational Items

Current product actions and decisions in progress



Wallet Registration Email Address Changes



Analysis in progress



Cleanup of Dormant Wallets



Analysis in progress



External Penetration Test



Planned for after staff launch



KPI Dashboard

- Exclude automated yield distribution from daily activity
- Include demographic analysis, e.g. age and savings behaviour



Changes in progress



Wallet Failover

- Keep the Wallet accessible when AVBOB Self Service is unavailable



Options presented to AVBOB, pending input and approval to proceed with decoupling

Partnership and Wholesale Updates



Partnership Actions

Partnership actions remain active across invoicing, KYC contracting, RainFin contracting, Phase 3 scope, partnership targets, lead generation strategy and the AVBOB business plan.



Wholesale Clients

We do not currently have any updates or new active conversations.



On hold



Potential Updates

Pending updates on Santaco etc.



Shoprite



On hold



Flash



On hold



Shop2Shop



On hold



TreasuryOne



On hold